COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 14: 28: 20
CONTI D C22796 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22796- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIVE ALLOW 86 WORK DAYS
US 36: 28TH AVE. TO TABLE MESA PERCENT TIME:  11.63 ORI G TI ME ALLOW 86 WORK DAYS
PROJECT NO. NHPP0361- 124
US 36: 28TH ST. TO TABLE MESA
NAMVE OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 1
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 05/10/2021
1627 Col e Bl vd DATE LET 01/ 14/ 2021 DATE WORK BEGAN 05/10/ 2021
Suite 200 DATE AWARDED 01/26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/12/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4, 631, 428.18 PARTI Cl PATI NG $ 181, 060. 87 $ 181, 060. 87
AWARD PRQIECT AMT: $  4,251,133.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.91% TOTAL EARNI NGS 181, 060. 87 181, 060. 87
FUNDS AVAI LABLE: $ 4,450, 367.31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 181, 060. 87 181, 060. 87
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,431.83 -5,431.83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 175, 629. 04 175, 629. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 175, 629. 04 175, 629. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 175, 629. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: NHPP0361- 124 ESTI MATE NO 0001 14: 28: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 150. 000 0. 000
EACH 0. 000 0. 00
4.72000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 175, 120. 000 0. 000
5% 340. 000 612. 00
1. 80000 340. 000 612. 00
0015 202-00810 *Rerpval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
117. 89000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
64. 84000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 2, 375. 000 0. 000
LF 0. 000 0. 00
3. 83000 0. 000 0. 00
0030 202-01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 0. 000 0. 00
265. 24000 0. 000 0. 00
0035 202-04002 *Clean Cul vert 15. 000 0. 000
EACH 15. 000 23,519. 25
1, 567. 95000 15. 000 23,519. 25
0040 202-04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00
243. 90000 0. 000 0. 00
0045 202-04010 *Clean Inlet 17. 000 0. 000
EACH 17.000 6,910. 50
406. 50000 17. 000 6, 910. 50
0050 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
290. 36000 0. 000 0. 00
0055 207-00205  *Topsoil 180. 000 0. 000
cY 0. 000 0. 00

100. 20000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00046

0070

208- 00053

0075

208- 00054

0080

208- 00056

0085

208- 00075

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 210-00815

C22796

NHPP0361- 124

22796-BI D

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I) (84 Inch)

*StormDrain Inlet Protection (Type II)

*StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
4. 70000
2.000
EACH
2, 497. 10000
9. 000
EACH
165. 08000
2.000
EACH
242. 23000
16. 000
EACH
206. 87000
2.000
EACH
1, 916. 38000
80. 000
HOUR
77. 82000
40. 000
HOUR
195. 12000
130. 000
HOUR
185. 02000
10. 000
HOUR
102. 21000
1. 000
EACH

176. 83000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 06/ 10/ 2021

2,497

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:28: 20

AMOUNT

2,497

.00

10

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhole 24. 000 0. 000
EACH 0. 000 0.00
787. 03000 0. 000 0.00
0120 210-04050 Adj ust Val ve Box 34. 000 0. 000
EACH 0. 000 0.00
337. 44000 0. 000 0.00
0125 212-00006 *Seeding (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 745. 00000 0. 000 0.00
0130 212-00032 *Soi | Conditioning 0. 450 0. 000
ACRE 0. 000 0.00
4, 940. 04000 0. 000 0.00
0135 213-00002 *Mul ching (Weed Free Hay) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 688. 00000 0. 000 0.00
0140 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0.00
1.13000 0. 000 0.00
0145 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 600. 000 0. 000
(Phot odegr adabl e Cl a sy 0. 000 0.00
3. 27000 0. 000 0.00
0150 217-00020 *Her bi ci de Treat ment 40. 000 0. 000
HOUR 0. 000 0.00
100. 20000 0. 000 0.00
0155 240- 00000 *Wdlife Biologist 40. 000 0. 000
HOUR 6. 000 565. 86
94. 31000 6. 000 565. 86
0160 240-00010 *Renmpoval of Nests 40. 000 0. 000
HOUR 0.500 41. 26
82. 52000 0. 500 41. 26
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0.00

218. 46000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22796- BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 403-00721 Hot M x Asphalt (Patching) (Asphalt) 276. 000 0. 000
5% 0. 000 0. 00
45. 02000 0. 000 0. 00
0175 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 13, 347. 000 0. 000
TON 0. 000 0. 00
104. 07000 0. 000 0.00
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 5, 935. 000 0. 000
TON 0. 000 0. 00
100. 90000 0. 000 0. 00
0185 411-10255 Emul si fied Asphalt (Slow Setting) 5,742. 000 0. 000
GAL 0. 000 0. 00
3. 08000 0. 000 0.00
0190 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 31 IN MSS 2, 200. 000 0. 000
LF 0. 000 0. 00
39. 73000 0. 000 0. 00
0195 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 31 IN 175. 000 0. 000
MGS
LF 0. 000 0. 00
56. 94000 0. 000 0.00
0200 606-01340 *End Anchorage Type 3D 31 IN MGS 3. 000 0. 000
EACH 0. 000 0. 00
1,161. 18000 0. 000 0. 00
0205 606-01370 *Transition Type 3G 31 IN MGS 5. 000 0. 000
EACH 0. 000 0. 00
3, 253. 66000 0. 000 0.00
0210 606-01380 *Transition Type 3H 31 IN MGS 1. 000 0. 000
EACH 0. 000 0. 00
1, 567. 89000 0. 000 0. 00
0215 606-01460 *Medi an Terminal 31 I N MGS 1. 000 0. 000
EACH 0. 000 0. 00
11, 417. 30000 0. 000 0.00
0220 606-02003 *End Anchorage (Nonflared) 31 IN MGS 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 05000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO. 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 606-02005 *End Anchorage (Flared) 31 IN MGS 3. 000 0. 000
EACH 0. 000 0. 00
4,108. 34000 0. 000 0. 00
0230 607-11525 *Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
4. 54000 0. 000 0.00
0235 608-00000 *Concrete Sidewal k 8. 000 0. 000
Sy 0. 000 0. 00
234. 61000 0. 000 0. 00
0240 609-20010 *Curb Type 2 (Section B) 22.000 0. 000
LF 0. 000 0. 00
39. 37000 0. 000 0.00
0245 612-00041 *Del i neator (Flexible) (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
76. 63000 0. 000 0. 00
0250 612-00042 *Delineator (Flexible) (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
88. 41000 0. 000 0.00
0255 612-00043 *Del ineator (Flexible) (Type IIl) 50. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0260 612-00075 *Reflector Strip (6 Inch) 235. 000 0. 000
EACH 0. 000 0. 00
57. 76000 0. 000 0.00
0265 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
81. 30000 0. 000 0. 00
0270 613-07000 *Pull Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 538. 91000 0. 000 0. 00
0275 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

4, 065. 05000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0280 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
25. 94000 0. 000 0. 00
0285 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 0. 000 0. 00
28. 29000 0. 000 0.00
0290 614-00013  *Sign Panel (Cass IIl) 212. 000 0. 000
SF 0. 000 0. 00
36. 54000 0. 000 0. 00
0295 614-00615 *Steel Sign Post (W 6x15) 68. 000 0. 000
LF 0. 000 0. 00
88. 41000 0. 000 0.00
0300 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
530. 49000 0. 000 0. 00
0305 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 768. 30000 0. 000 0.00
0310 614-72875  *Loop Detector Wre 1, 224. 000 0. 000
LF 0. 000 0. 00
9. 29000 0. 000 0. 00
0315 614-86700 *Traffic Signal Equipnent (Furnish Only) 1. 000 0. 000
LS 0. 000 0. 00
9, 814. 19000 0. 000 0.00
0320 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 3,919. 87
5, 226. 49000 0. 750 3,919. 87
0325 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
222, 042. 31000 0. 000 0. 00
0330 626-01113  *Public Information Managenent (Tier I11) 120. 000 0. 000
DAY 31. 000 35. 96
1.16000 31. 000 35. 96



CONTI D:

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00008

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80335

C22796

22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
379. 000
GAL
106. 62000
1, 729. 000
GAL
41. 46000
12, 659. 000
SF
13. 62000
808. 000
SF
18. 95000
1, 794. 000
SF
13. 03000
1, 900. 000
HOUR
34. 19000
1, 600. 000
HOUR
117. 89000
1, 600. 000
HOUR
29. 47000
60. 000
DAY
212. 20000
86. 000
DAY
1,119. 92000
4. 000
EACH

147. 36000

QrY TH'S PERI OD
QTY TO DATE

51.
51.

10.
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
51.
51.

000
000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 06/ 10/ 2021

165.

6, 012.

1, 502.

636.

11, 199.

.00

.00

.00

.00

.00

39

97

20

.00

14:28: 20

AMOUNT

165.

6, 012.

1,502.

636.

11, 199.

.00

84

.00

.00

.00

.00

39

97

60

20

.00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80341 *Construction Traffic Sign (Panel Size A 16. 000 0. 000
EACH 3. 500 247.56
70. 73000 3.500 247.56
0395 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 0. 000
EACH 13. 000 1,072.76
82.52000 13. 000 1,072.76
0400 630-80343 *Construction Traffic Sign (Panel Size C) 28. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0405 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 6, 483. 75
6, 483. 75000 1. 000 6, 483. 75
0410 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yPe) EACH 1. 000 1, 414. 64
1, 414. 64000 1. 000 1, 414. 64
0415 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 4.000 188. 60
47.15000 4. 000 188. 60
0420 630-80380 *Traffic Cone 300. 000 0. 000
EACH 20. 500 241.70
11. 79000 20. 500 241.70
0425 630-80393 *Stackabl e Vertical Panels 40. 000 0. 000
EACH 10. 500 309. 44
29. 47000 10. 500 309. 44
0430 630-85041 *Mbbi | e Attenuator 80. 000 0. 000
DAY 24.000 16, 975. 68
707. 32000 24.000 16, 975. 68
0435 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 5, 840. 55
29, 202. 73000 0. 200 5, 840. 55
0440 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70012 F/ A Asphalt Pavenent Incentive 90, 590. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 100, 531. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70031 F/A Interim Surface Repair 23, 480. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 5, 000. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70380 F/ A Erosion Control 2,500. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,281,127.33$ 90,393.48% 90, 393. 48
CAT NO0300 STRUCTURE D- 15- AZ

0480 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 957. 000 0. 000
SY 340. 000 4, 868. 80
14. 32000 340. 000 4, 868. 80
0485 202-00453  *Renoval of Portions of Present Structure (Class 2) 191. 000 0. 000
SY 73.180 25,323.94
346. 05000 73.180 25,323.94
0490 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 10. 000 0. 000
SY 0. 220 122. 58

557. 20000 0.220 122.58
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PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D- 15- AZ

0495 202-00504 *Renpoval of Expansion Device 60. 000 0. 000
LF 0. 000 0. 00
387. 11000 0. 000 0. 00
0500 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 14. 000 0. 000
TON 13. 470 2,942. 66
218. 46000 13. 470 2,942. 66
0505 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 158. 000 0. 000
TON 0. 000 0. 00
104. 07000 0. 000 0. 00
0510 408-01100 *Joi nt Seal ant 55. 000 0. 000
LF 0. 000 0. 00
35. 19000 0. 000 0. 00
0515 515-00120  *Waterproofing (Menbrane) 957. 000 0. 000
SY 0. 000 0.00
21.12000 0. 000 0. 00
0520 518-01004  *Bridge Expansion Device (0-4 Inch) 60. 000 0. 000
LF 0. 000 0. 00
492. 68000 0. 000 0. 00
0525 601- 03057 *Concrete Cass DR 27.000 0. 000
CcY 7.470 21, 030. 59
2, 815. 34000 7.470 21, 030. 59
0530 601-51005 *Gal vani ¢ Anodes 1, 007. 000 0. 000
EACH 200. 000 5, 866. 00
29. 33000 200. 000 5, 866. 00
0535 602-00000 *Reinforcing Steel 1, 307. 000 0. 000
LB 96. 999 341. 44
3. 52000 96. 999 341. 44

CAT 0300 CURRENT AMI $  289,958.11%$ 60,496.01% 60, 496. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0.500 16, 582. 50
33, 164. 99000 0.500 16, 582. 50
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PCN: 22796-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0001 14:28: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 500 12,717. 80
25, 435. 59000 0. 500 12,717. 80
0550 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 871.08
871. 08000 1. 000 871.08

CAT 0400 CURRENT AMT $ 60,342.74 % 30,171.38% 30,171. 38

PROJECT TOTAL CURRENT AMI $ 4,631,428.18$% 181, 060.87$ 181, 060. 87



